SECRET

(When Filled In) o

DATE
26 Novenber 1963

ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

May 1964

NAME OF CONTRACTOR

25X1
TYPE
Measurement Technique Study
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
YES NO FUNDS YES NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY
YES DNO BVES NO

HAS AN INTERIM REPORT. FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

' DURING THE PERIOD? D:vss D No  (If yes, give details on reverse side.)
First Phase & monthly report received October 1963.

HAS GOVERNMENT.-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES B NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [[] ourstanoine 3. [Kexcerrent 5. [] accerrasLe 7. [] unsatisractory

2. D SUPERIOR 4. D HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE,

RECOMMENDED ACT ION

SATISFACTORY PERFORMANCE

. BCONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR®S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR D H A i 1 b NGA
: eclassification Review
September 1963 y
25X1 S 1GH DIVISION
P&DS
INSPECTOR"S EXTENSIONI S1GNATURE OF APPROVER
25X1
FORM Approved For Release 2006703718 = i 848006400436
10-63 I 897 SECRET Excluded from automatic (12-36)
(When Filled In) downgrading and
declu?siﬁcc'ion
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One or two month delay anticipated due to slippage in subocontract
for the production of the master mtin:. The technical progress has
been highly satisfactory.

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010043-6




